
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:47 AM
Run date

Time

Reviewer: Jefferson, Paul 30-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 249 Date: 07-Jan-2011 Friday

Approved Date:

Shift Hours: 07:00 am 04:00 pm Break: 00:30 Over Time: 00:30

Const Calendar Day: 486

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Partly cloudy and cool

See Thanh Le’s diary for details on the W-Line and David Bradd’s for the E-Line.

•Met with Zack Lauria in the field to go over bolt testing locations for the Counterweights and Suspender
Brackets. Since Crissbeam 13 was erected yesterday, and Crossbeam 14 was erected this morning, most
of the ironworkers are at those locations.
•David Bradd signed the forms generated by ABF verifying splice status of the Crossbeams and previous
OBG splices for CB13 and CB14
•Erect CB14
•Review Punchlist
•Diaries

Accrued .5 hours of overtime covering the Contractor’s hours.
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